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Background

The Burn of Alyth winds through the heart of the 
town and flows past historical structures of cultural 
importance including the 16th century Packhorse 
Bridge and the ruins of a 13th century church. 

The previous planting scheme along the Burn Side 
had evolved following the introduction of bamboo into 
the planting beds in front of the Burn Side wall. These 
beds gradually became overgrown and there was the 
potential for the roots to encroach on the structural 
integrity of the wall. As an invasive, non-native species, 
the bamboo detracted from the surrounding built 
heritage and did little to encourage wildlife. 

Working closely with the local community and 
Perth and Kinross Council Greenspace, and in 
partnership with the Take a Pride in Perth and 
Kinross Association, Alyth in Bloom devised a 
plan to revitalise the Burn Side through a phased 
programme of works to include hard and soft 
landscaping, installation of interpretation points, 
street furniture and public artwork.

Preparatory Work

Prior to beginning work on the project a thorough 
consultation exercise was undertaken to assess 
public opinion and gather feedback. This included:

1.	 Initial informal discussions with local businesses 
and Alyth residents.

2.	 Liaising with the Alyth Development Trust and 
Community Council to ensure the Burn Side 
project would link seamlessly into the Market 
Square which was currently being redeveloped.

3.	 Holding two public consultation events to 
ensure the proposed plans met the needs of the 
community.   

Additional support for the project was gathered 
from local organisations including Alyth Community 
Council, Alyth Development Trust, Alyth Museum, 
Alyth Arts & Crafts Guild and Alyth Youth Partnership. 

Written support was also received from local 
Councillors including the Provost of Perth and 
Kinross, Dennis Melloy.

Project Timeline

Alyth Burn Side before

Nov 2017
Project application 
submitted to TPPKA

Apr 2018
First public 

consultation

Mar 2019
Second public 
consultation

Mar 2020
COVID pandemic 

begins

Apr 2021
Phase 2 project 

works begin

Jul 2022
Official opening of 

the Alyth Burn Side

Mar 2018
Project plans 

prepared

Sep 2018
Fundraising 

begins

Apr 2019
Phase 1 project 

works begin

Aug 2020
Major flood washes 

away hardcore

Oct 2021
Phase 3 project 

works begin
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Project Activity

The following activities carried out over three 
phases contributed to the successful delivery of 
this ambitious and exciting project which improved 
the appearance, access and biodiversity of the 
Burn Side in Alyth for the benefit of the local 
community and visitors.

Phase 1 (April 2019)

Removal of Vegetation and Structures

The existing beds of bamboo, self- seeded saplings 
and overhanging branches from mature trees 
were removed. This revealed the poor state of the 
burn wall which required remedial work, and sadly 
necessitated the removal of the old cherry trees 
which were contributing to the damage. The old 
metal railings were also removed and new hardcore 
laid, with a duct laid for Christmas lights.

Phase 2 (April 2021)

Installation of Sett Paving and New Railings

New sett paving was laid which matched the 
recently redeveloped Market Square. This provided 
a safe and accessible pedestrian route along the 
Burn Side. Additionally a series of bronze plaques 
designed by members of the Alyth Youth Partnership 
and created using a mobile smelting forge was laid 
along the walkway.

New metal safety railings were installed along 
the water’s edge which complemented those on 
the recently installed footbridges, and ten Pyrus 
calleryana “Chanticleer” trees were planted along 
the length of the Burn Side.

Seating and Lighting

Three metal benches were installed along the 
walkway which provided people an opportunity to 
rest and enjoy the view of the waterside and historic 
buildings beyond. A contemporary circular bench 
was installed around a mature Willow tree at one 
end of the Burn Side. 

Previously there was no street lighting along the 
length of the project area - three new lighting 
columns were installed to improve visibility at night. 

Phase 3 (October 2021)

Planting

Three large planters containing a variety of 
low maintenance species chosen to increase 
biodiversity and add year-round colour and contrast 
were installed along the new sett paving. 

Sixteen saddle planters have been fixed to the top 
of the railings to provide even more colour. 

Creative Elements

An interpretation board describing the history 
of the adjacent ancient buildings and the town’s 
wider heritage was installed. Content was provided 
by local historians and young people who were 
encouraged to carry out their research at the Alyth 
Museum, church and library. 

In addition a solar powered listening post which 
was scripted and recorded by members of the Alyth 
Youth Partnership was installed. A unique stained 
glass and timber sculpture by local artist Lesley 
Garside completed the project. 
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The finished product

View from the bridge The timber and stained 
glass sculpture

Interpretation board

One of the bronze 
plaques

Official opening
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Lessons Learned

Over the last four years Alyth in Bloom learned that 
patience and persistence are essential requirements 
for projects like this, as well as the ability to deal 
with difficult decisions head on.

The group also understood the importance of 
communication throughout the project - they made 
use of as many opportunities as they could to share 
news about their project - including press releases, 
social media, events and word of mouth.

Finally they found in order to work well as a team, it 
helped for everyone to have well-defined roles. This 
was facilitated by the Take a Pride in Perth & Kinross 
Association who provided project management and 
fundraising support throughout the life of the project.

Project Benefits

The Alyth Burn Side project realised a whole host of 
benefits for both the local community and visitors to 
the area:

•	 By using identical materials the community now 
has a very picturesque extension to its town 
square, which merges seamlessly with the new 
Burn Side walkway.

•	 The creation of a safe, wheel chair accessible 
path along the side of the burn allows clear 
views of the town’s built heritage.

Funders and Stakeholders

The Alyth Burn Side project could not have 
been realised without the generous support of 
the following funders:

•	 Scottish Landfill Community Trust
•	 SSE Drumderg
•	 Community Environment Challenge Fund
•	 Perth & Kinross Council (Community 

Investment Fund and Greenspace)
•	 Alyth Development Trust
•	 Alyth Community Council
•	 Local Fundraising
•	 Tesco Bags of Help
•	 Thomson Charitable Trust
•	 Alyth in Bloom
•	 Airlie Estates
•	 Take A Pride in Perth & Kinross Association

Alyth in Bloom would also like to thank 
the landowner Airlie Estates who granted 
permission for the project to take place, as 
well as the following Perth & Kinross Council 
departments who provided technical support 
and expertise throughout the project:  

•	 Community Greenspace
•	 Planning
•	 Roads
•	 Street Lighting
•	 Structures & Flooding

Thanks also to the Scottish Environment 
Protection Agency (SEPA) who provided advice 
and guidance in relation to working next to a 
watercourse and vegetation removal.

Alyth Burn Side

For further information about the Alyth Burn 
Side project or the Take a Pride in Perth and 
Kinross Association please email 
info@prideinperthshire.co.uk £154,346

Total Project Cost
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