
Project Background
To establish the ‘health’ of the Fountain, 
KiB commissioned and funded a report from 
Structural Engineers Addison Conservation + 
Design. This gave KiB a clear understanding 
of the repair work, costs and timescales 
involved. 

The report confirmed that the passage of 
time had led to general weathering of the 
Fountain, and the use of the lower basin 
as a floral planter had taken its toll on the 
structural integrity of the stonework. It 
became clear that planting directly into the 
lower basin was no longer sustainable in its 
current form without further compromising 
the condition of the Fountain. 

KiB put their project proposal to Take A Pride 
in Perth & Kinross Association (TPPKA) to 
request support with fundraising, project 
management and contract tendering. The 
Association were delighted to offer their 
assistance. 
 

 

Project Details
As with all projects, before work could start 
all permissions, funding and evidence of 
local support had to be in place: 

• As the owner of the Fountain, written 
agreement was granted from Perth & 
Kinross Council (PKC) for the works to 
be carried out and that responsibility for 
long-term maintenance would remain 
with them. 

• Numerous funding applications were 
submitted, based on the estimated costs 
within the Structural Engineer’s Report.

• An article appeared in The Courier and 
Letters of Support were received from 
local Councillors and the Community 
Council.

Once preparations were in order, Newton 
Grange Stonework was appointed as 
Contractor and work soon started on site:

• Stonework was cleaned down and joints 
raked out; displaced stones were re-
bedded and pointing replaced using a 
traditional lime mortar. 

• The corroded zinc liner was stripped out 
and previous repairs in concrete removed 
and replaced with natural stone.

• A new lining was set into the lower basin 
to allow planting to continue without 
damage to the refurbished stonework.

Project Outcomes
KiB have achieved a sympathetic restoration 
of the Fountain that complements the 
existing regeneration of the High Street 
and leaves a lasting legacy for future 
generations. They achieved this by:

• Carefully considering the scope of the project 
at the outset in terms of cost, timescales and 
resources available within KiB.

• Seeking professional advice at an early 
stage from a Structural Engineer to help 
assess the viability of the proposal, 
drawing up a robust project brief and 
securing support from TPPKA.

• Engaging with stakeholders, funders 
and the local community throughout the 
project.

• Appointing a specialist contractor to 
undertake the works using recommended 
stonework conservation techniques.

With some funding left unspent, KiB are now 
looking to restore the Fountain’s stone-
carved lion heads. An interpretation board 
describing the history of the Fountain has 
been produced but is yet to be installed.

A celebratory event to mark the Fountain’s 
refurbishment is being planned. It will 
be all the more remarkable given that 
the project was safely completed during 
the unprecedented times of the Covid-19 
pandemic.

The Crosswell Fountain was built 
in 1885 to mark the arrival of a 
fresh, piped drinking water supply 
to the residents of Kinross. The 
decorative Fountain has become 
integral to the sense of place and 
local built heritage of Kinross and 
is something of a local landmark. 
Although no longer operational, 
it is a Category C listed structure 
“of special architectural or historic 
interest which is a representative 
example of a period, style or 
building type.” 

Having missed out on 
refurbishment during a streetscape 
upgrade in 2015, Kinross in Bloom 
(KiB) decided 2019 was the time to 
develop a project to conserve the 
Fountain and ensure its long-term 
future. The project was successfully 
completed in the summer of 2020.

www.prideinperthshire.co.uk/communities/kinross.html
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Total Project Cost: 

£19,500

Lessons Learned
Susan Mitchell, Secretary of Kinross in Bloom said: “When we started 
out on this project in November 2018 with the surveyor’s report, little 
did we realise how long the road to completion would be!

“The main problem was that the fountain is a Category C listed 
structure which belongs to PKC and whilst many funders were 
supportive of the project in principle, we first had to obtain a Letter of 
Consent from PKC to carry out the works.

“Getting Letters of Support from local councillors and the Community 
Council also took much longer than we anticipated but all were in 
favour of the project. Some applications were knocked back initially and 
we had to resubmit with detailed costings and timescales.

“Once we were on board with TPPKA things began to move forward and 
we eventually had a starting date; the same day coronavirus lockdown 
was announced! Luckily, the contractor worked alone and was socially 
distanced at all times. The work took longer than expected, but the 
result is amazing.”

Funders
Arthur & Margaret Thomson Trust 

£11,000
Community Environment Challenge 

Fund £6,493
PKC Property Services  

£3,300
Kinross Community Council  

Newsletter Fund £1,000
Local Fundraising / KiB Funds  

£1,510
Just Giving  

£215

Total Raised: £23,500

Stakeholders 

Addison Conservation + Design

Kinross Community Council

Kinross in Bloom

Newton Grange Stonework

Perth & Kinross Council

Take a Pride in Perth & Kinross 
Association

Timeline

Sept 2018: 
Structural report 

received

April 2019:  
TPPKA project support agreed

April 2019:  
In principle consent granted 

by PKC to carry out works

April 2019:  
Fundraising commences

Sept/Oct 2019:  
Quotation gathering

Jan 2020:  
Contractor appointed

Mar 2020:  
Work commences on site

May 2020: 
Work completed


